
Project Gantt Chart (DOW-1-26)
Pre-Course
Requirements & Architecture
MVP Development
Testing
Final Delivery
Kickoff Assignment
Flash Demo #1 Slides
Milestone Review I Video
Flash Demo #2 Slides
Milestone Review II Video
Flash Demo #3 Slides
Draft Report
Final Deliverables (Report + Repo + Poster)
Course Kickoff
Flash Demo #1
Milestone Review I
Flash Demo #2
Milestone Review II
Flash Demo #3
Milestone Review III
Final Capstone Presentations
Final Presentation Prep
Repo Cleanup & Release Prep
Poster Creation
Final Report Writing
UI Final Polish
Parser & Metrics Refinement
UI/UX Refinement
Sponsor Validation Cycle
Runner & System Refinement
Documentation Polish
Internal Test Runs
End-to-End MVP Assembly
UI Integration & Scheduling
Documentation Expansion
Metric Extraction Rules
Sample Solver Implementations
Log Parsing Prototype
Test Runner Prototype
Web UI Prototype
Database Schema & Setup
Prototype UI Concepts
MVP Architecture Definition
Test Definition Schema
Solver Definition Schema
Resource & System Schema
Customer Discovery Outreach
Requirements Alignment + Scope Finalization
Documentation Framework Setup
Architecture Sketch v1
Validation Strategy Draft
Draft Project Scope + Charter
Sponsor Kickoff + Requirements Intake
Team Communication Setup
Team
Shawn
Kayleen
Brent
Shree
Jan 13
Jan 20
Jan 27
Feb 03
Feb 10
Feb 17
Feb 24
Mar 03
Mar 10
Mar 17
Mar 24
Mar 31
Apr 07
Apr 14
Apr 21
Apr 28
May 05
May 12
Timeline